SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans
Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 10:19PM

Contract No.:  04-0120F4

Diary #: 082 Const Calendar Day: 892 Date: 17-Feb-2012  Friday
Inspector Name: Altamirano, Victor Title: Transportation Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 40-50 12PM 40-50 4PM 40 - 50
Precipitation Condition Cloudy
Working Day [ ] If no, explain:

Diary:
Cable Hauling

Dated: 2012-02-17

Inspector: Victor Altamirano (8 hours total)

Weather: Sunny and about 43 degrees F.

West End Operations:

7:48 — Strand # 48 Completed hauling and installing strand # 47.

8am — 8:53: Installing adjustment jacks near NDS on # 47.

8:13 — strand # 47 completed installing at the NDS. No cross-wires observed.
8:14 — Workers are disconnecting PWS clamp from strand # 47.

8:43 — Installed strand # 47 at the SDS. | observed no cross-wires.

8:44 — Connecting PWS clamp to strand # 48.

8:57 — Tension rods were tensioned at jacking saddle prior to installing strand # 48.
9:04 — Prepping to float strand # 48.

8:45-9:40 — Installed the forth divider plate halve and installed temporary posts.
10:40 — Forming strand # 48 at jacking saddle.

10:46 — 11:30 Forming at SDS. No twist observed on strand # 48 along the west loop.
10:50 — Hauling strand # 49.

11-11:30 Forming at Jacking saddle.

11:05 — 11:39 Installed strand at jacking saddle.

11:30 — Strand # 38 hauled up to north transfer arm.

11:42 — Installing strand # 48 at the SDS.

11:45 — Installing strand # 48 at the NDS.

Office Work: Worked on my Diaries.

Hours Worked for Victor Altamirano: 8 hours total.

Workers @ West End:

-Jerry Kubala

-Joseph Stone

- Rigoverto Garcia

-Ryan Nash

-Jonathan Canites

-Ryan Evanchick

-Jim Benninghove

-Tony Miranda

-Mike Draper

-Mike portillo (DID NOT COME TO WORK TODAY)

-Johnathon Biskner

-Matthew Holt
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor

Diary #: 082

Date: 17-Feb-2012

Friday

-Andy Zhen

-Dario Loza

-Carlos Alvarado

-Edvardo Jimenez Padilla

- Scott Cruz (new iron worker @ west end)
- Nick Brown (new iron worker @ west end)

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-001.067

Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM PAUL MATA 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL DRAPER 0.00 0.00 0.00 0.00 []
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 []
Ironworker FOR JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 []
Ironworker APP RYAN NASH 0.00 0.00 0.00 0.00 []
Ironworker FOR JERRY KUBALA 0.00 0.00 0.00 0.00 []
04-0120F4 Bid ltem: 067 C-PWS-011.067 Install & Adjust PWS 11-15
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